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Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

SDMS Document ID

2027821

Time Period: 300CT04 05NOV04 Report # 021 |

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

142

37,638.25

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

20,405.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04
31OCT05
01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

30JUN04*

16JUN04*

Finished

15DEC04
30JAN04

15MAR05

OUR
%

Complete

87
47
0

65
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property owners were contacted and completion appointments were scheduled. Access agreements have
been arriving via mail for the 2005 remediation. Site Coordination is scheduling restoration appointments.
Seven properties remediated to backfill this week for a total of 185 properties.
Ten completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Weekly meeting with Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on Wednesday, November 3,
2004. Mr. Ketellapper informed PRI that only homes that qualified for removal under lead impact will be
candidates for the lead-based paint abatement.
Out of town crew rotated back on 11/02/04.

Upcoming Project Activities

• Ten properties scheduled for remediation next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
178

698,901

To Date
185*

729,247*

, Comment

*Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: 'Michette Smith Date:
05NOV04

Confidential Page 2 of 2 12/23/2004


